
Project Scope and Schedule Management
Category: Professional & Leadership Development | Vendor: Various

Duration: 16.00 hours (2 days) 13.0 CPD Hours Rating:  4.6 (5,878 reviews)

Course Information

Delivery Format: Instructor Led - Online

Course Overview

This course provides participants with tools and techniques to help them determine and deliver
products, services, and results that meet requirements, expectations, and deadlines. NOTE: This
course will earn you 14 PDUs.

About This Course

This course provides participants with tools and techniques to help them determine and deliver
products, services, and results that meet requirements, expectations, and deadlines. NOTE: This
course will earn you 14 PDUs.

Who Should Attend

This class is intended for PMP’s looking to earn PDU's, or for Project Managers looking to learn more
about Project Scope and Schedule Management techniques.



Detailed Course Outline

1 - PROJECT SCOPE AND TIME MANAGEMENT OVERVIEW

Project Scope Management Overview

Project Scope Mgt. Processes and Key Outputs

Project Time Management Overview

Project Time Mgt. Processes and Key Outputs

Case Study Selection

Requirements, Scope, and Negotiations

2 - PLAN SCOPE AND SCHEDULE MANAGEMENT

Plan Scope and Schedule Mgt. Overview

The Scope Management Plan

The Requirements Management Plan

The Schedule Management Plan

3 - COLLECT REQUIREMENTS

Collect Requirements Overview

Types of Requirements

Effective Product/Solution Requirements

Other Stakeholders and Requirements

Collect Requirements Techniques

Voice of the Customer

Requirements Traceability Matrix

4 - DEFINE SCOPE

Define Scope Overview

Project Scope Statement Sections

Create a Project Scope Statement

5 - CREATE WBS



Create WBS Overview

WBS by Deliverable

WBS by Phase

When to Subdivide a Work Package Further

Effective WBSs

General Process for Creating the WBS

Create a WBS

6 - DEFINE ACTIVITIES

Define Activities Overview

Practical Considerations for Defining Activities

Activities and Steps

Milestones

Create Activities and Milestones

7 - SEQUENCE ACTIVITIES

Develop Schedule Overview

Critical Path

Resource Optimization – Resource Leveling

Resource Optimization – Resource Smoothing

Resolve Overallocations

Critical Chain

Schedule Compression Techniques

8 - ESTIMATE ACTIVITY RESOURCES

Estimate Activity Resources Overview

Resource Breakdown Structure

Estimate Activity Resources

Assign Resources to Activities

9 - ESTIMATE ACTIVITY DURATIONS



Estimate Activity Durations Overview

Expert Judgment

Ratio Estimating

Analogous Estimating

Parametric Estimating

Forecasting

Three Point Estimating and PERT Estimating

Reserves

Estimate Activity Durations

10 - DEVELOP SCHEDULE

Develop Schedule Overview

Critical Path

Resource Optimization – Resource Leveling

Resource Optimization – Resource Smoothing

Resolve Overallocations

Critical Chain

Schedule Compression Techniques

11 - VALIDATE SCOPE

Validate Scope Overview

Verify Scope Best Practices

Create a Scope Validation Form

12 - CONTROL SCOPE AND SCHEDULE

Control Scope Overview

Control Schedule Overview

Control Scope Best Practices

Change Control Stakeholders

Determine Change Control Stakeholders

Change Control Process

Change Request Form





Frequently Asked Questions

Q: What delivery options are available for Project Scope and Schedule Management?

We offer multiple delivery formats:
Live Instructor-Led Classroom Online (Virtual/Live Online)
Traditional Instructor-Led Classroom Training (ILT)
On-site delivery at your offices anywhere in United Kingdom
Private dedicated courses customized for your team

Q: How many CPD hours does this course provide?

The 2-day Project Scope and Schedule Management course provides up to 13.0 CPD hours of
structured learning. CPD certificates can be provided upon request.

Q: What is the duration of the Project Scope and Schedule Management training?

The training takes place over 2 day(s), with each day lasting approximately 16.00 hours including
breaks for lunch and refreshments.

Q: Do you provide corporate training for Project Scope and Schedule Management?

Yes, we provide corporate training, dedicated training, and closed classes for Project Scope and
Schedule Management. Training can take place anywhere in United Kingdom including London,
Manchester, Birmingham, Edinburgh, or live online allowing teams from across United Kingdom or
internationally to attend.



Q: Why choose Nexus Human for Project Scope and Schedule Management?

Nexus Human is recognized as one of the leading training providers. Our trainers have won multiple
awards including:

Small Firms Best Trainer Award
National Training Partner of the Year (Ireland) - Multiple Years
Global Top 30 Instructor Awards (2012, 2019, 2021)
Tech Excellence Award Nominations
Learning Performance Institute (LPI) External Training Provider Sponsor 2024

Q: Are there any discount codes available?

Yes! Use discount code PENPAL5 when booking your Project Scope and Schedule Management
training. Please note that only one discount code can be used per booking and cannot be combined
with other special offers.
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